



Kaufman County TRANSPORTATION UPDATE

| Kaufman County Commissioners Court |

Hal Richards, County Judge

Mike Hunt, Commissioner Precinct 1

Skeet Phillips, Commissioner Precinct 2

Terry Barber, Commissioner Precinct 3

Ken Cates, Commissioner Precinct 4

| Mayors and City Managers of Kaufman County |

Tim Ratcliffe, Mayor, City of Combine

Robin Price, City Secretary, City of Combine

Jeff Gray, Mayor, City of Cottonwood

Patty Page, City Secretary, City of Cottonwood

Danny Kirbie, Mayor, City of Crandall

Jana Shelton, City Manager, City of Crandall

Mary Penn, Mayor, City of Forney

Anthony Carson, City Manager, City of Forney

Lorenzo Garza, Jr., Mayor, City of Grays Prairie

Cathy Garza, City Secretary, City of Grays Prairie

Jeff Jordan, Mayor, City of Kaufman

Michael Slye, City Manager, City of Kaufman

Laura Peace, Mayor, City of Kemp

Regina Kiser, City Administrator, City of Kemp

Jeff Norman, Mayor, City of Mabank

Bryant Morris, City Manager, City of Mabank

Stan Pickett, Mayor, City of Mesquite

Cliff Keheley, City Manager, City of Mesquite

Jeffery Scott Davis, Mayor, City of Oak Grove

Lori Davis, City Secretary, City of Oak Grove

Al Rudin, Mayor, City of Oak Ridge

Donna Sprague, City Secretary, City of Oak Ridge

Hank Warden, Mayor, City of Post Oak Bend

Barbara Bedrick, City Secretary, City of Post Oak Bend

Shannon Corder, Mayor, City of Rosser

Pam Corder, Secretary, City of Rosser

Johnny Blazek, Mayor, City of Scurry

Holly Adkison, Town Secretary, Town of Scurry

Dennis Childress, Mayor, City of Seagoville

Patrick Stallings, City Manager, City of Seagoville

Frank Garrison, Mayor, City of Talty

James Stroman, City Manager, City of Talty

D.J. Ory, Mayor, City of Terrell

Mike Sims, Interim City Manager, City of Terrell




October 2019



The Kaufman County Transportation Coalition meets in the Kaufman County Library in Kaufman at 1:30 PM on the fourth Wednesday of the month. Meetings are open to the public. For a complete copy of the transportation planning report, please visit the county's website.

PROJECT MAP



- PLANNING PROJECT
- CONSTRUCTION PROJECT
- COMPLETED PROJECT

- 1 SH 243/FM 2515 Intersection Improvements
- 2 SH 243/FM 2727 Intersection Improvements
- 3 FM 548 Advanced Planning
- 4 FM 548 North

- 5 US 80/SH 205/FM 148 Intersection Improvements
- 6 US 175 South Frontage Road
- 7 FM 148 Bypass
- 8 SH 34

- 9 FM 1641
- 10 SH 34
- 11 SH 205 South
- 12 I-20 Frontage Road
- 13 US 80 Widening

- 1 FM 148
- 2 SH 34
- 3 FM 148 North

- 1 CR 151
- 2 SH 34 Bypass
- 3 Spur 557
- 4 US 80 Ramps
- 5 US 175/FM 1895 Intersection
- 6 CR 4006

All dates are estimates and subject to change at any time.

PROJECT	2019	2020	2021	2022	2023	2024	2025	2026
SH 243/FM 2515 Intersection Improvements	DESIGN	CONSTRUCTION						
SH 243/FM 2727 Intersection Improvements	DESIGN	CONSTRUCTION						
FM 548 Advanced Planning (From US 80 to SH 205)	ENV DESIGN		ROW/UTILITIES					
FM 548 North: Phase I (From US 80 to Windmill Farms Blvd)	ENV DESIGN		ROW/UTILITIES		CONSTRUCTION			
FM 548 North: Phase II (From Windmill Farms Blvd to County Line)	ENV DESIGN		ROW/UTILITIES					
US 80/SH 205/FM 148 Intersection Improvements	DESIGN		ROW/UTILITIES		CONSTRUCTION			
US 175 South Frontage Road (From FM 148 to CR 4104)	ENV DESIGN		ROW/UTILITIES		CONSTRUCTION			
FM 148 Bypass (From US 175 to south of FM 3039)	ENV DESIGN		ROW/UTILITIES		CONSTRUCTION			
FM 148 (From FM 1390 to FM 1388)	UTI	CONSTRUCTION						
SH 34 (From FM 1390 to FM 1388)	UTILITIES	CONSTRUCTION						
FM 148 North (From south side of Spur 557 to north side of Bachelor Creek)	UTILITIES ENVIRONMENTAL	CONSTRUCTION						
FM 1641 (From FM 548 to FM 148)	ENVIRONMENTAL DESIGN		ROW/UTILITIES			CONSTRUCTION		

TxDOT PROJECT	2019	2020	2021	2022	2023	2024	2025	2026
SH 205 South (From US 80 to north of FM 549)	ENV DESIGN		ROW/UTILITIES		CONSTRUCTION			
IH 20 Frontage Road (From Lawson Road to CR 138/Wilson Road)	ENVIRONMENTAL DESIGN		ROW/UTILITIES		CONSTRUCTION			
US 80 (From Lawson Road to FM 460)	ENVIRONMENTAL DESIGN		ROW/UTILITIES		CONSTRUCTION			

All dates are estimates and subject to change at any time.

PROJECT SCHEDULE